



Phase 4 - 3 Shifts  
From Esplanade up to and including Eastcliff Promenade

Phase 3 - 2 Shifts  
From Esplanade Gardens Car Park to Hope Hill

Phase 2 - 2 Shifts  
From Lift Road to Esplanade Gardens Car Park

Phase 1 - 2 Shifts  
From Esplanade Turning Area to Lift Road

Notes

Based upon the Ordnance Survey mapping with permission of the Controller of Her Majesty's Stationery Office. © Crown Copyright. Unauthorised reproduction infringes Crown copyright and may lead to prosecution or civil proceedings.

Isle of Wight Council Licence No. 100019229.2008

Rev.	Description	Initials	Date



Island Roads  
St. Christopher House  
42 Daisie Way  
Newport  
Isle of Wight  
PO30 5XU

Stephen Ashman  
Service Director, Island Roads

Classification UNMARKED

Project

Drawing Title

Esplanade, Shanklin Phasing Plan

Drawn JR Date 27/02/19

Checked Date

Approved Date

Scale Revision

Contract Sheet No. Sheet x of x

Drawing Number

